EXTENSION OF TIME PROPOSAL

1	Name of work	Providing and construction of footpath / walking path at Major Sandeep Unnikrishnan road from Doddaballapura main road junction to Dairy Circle in Attur ward no:03 of Yelahanka Satellite Town Sub Division
2	Amount of work portion	
3	Estimated Cost	Rs.40.00 lakhs
4	Name of Contractor	Sri Ramesh Anand E
5	Agreement no	
6	No and date under which work order issued	BBMP/EE/YNK.D/EPMT-02/W.O/95/2020-21, dt:03/08/2020
7	Time limitoriginally fixed for completion	90 days.
8	Date of application by the contractor for granting	
9	Date of receipt of application in the Sub Division office	
10	Extension granted if any	
	I	
	II	
11	Work carried out by the contractor during the original period stipulated in the contract	
12	Work carried out during 1st extension	—

13	Work carries out during 2nd extension	-
14	Time now applied for	108 days.
15	Date of recommanding time 2nd extension	-
16	Weather the original application of the contractor is enclosed	-
17	Balance of remaining work	-
18	Probable time required for completion of remaining work	
19	Cost work charged establishment charged on the work after the expairy original period	
20	Weather notice as per clause of contract has been issued	
21	Remarks of the AEE and the daily rate of penalty proposed	With/without Penalty
21	Remarks of the EE and the daily rate of penalty proposed	@ Rs/- penalty may be imposed.

Assistant Engineer

Assistant Executive Engineer
ಸಹಾಯಕ ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ಉಪನಗರ ಉಪವಿಭಾಗ
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ಬೆಂಗಳೂರು-106

Executive Engineer
Yelahanka Division, Bangalore-64

ಮುಖ್ಯ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ವಲಯ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ